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November 1,2005 

Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 12th Street, S.W. 
Washington, DC 20554 

Re; American Cellular Corporation 
E91 I Quarterly Report - CC Docket No. 94-1 02 

Dear Ms. Dortch: 

American Cellular Corporation and its subsidiaries, by its attorneys, hereby submit the 
attached E91 1 Quarterly Report on their progress toward and com liance with the terms and 
conditions of the Order to Stay and the Commission's E91 1 rules. P 

If there are any questions regarding this matter, please contact the undersigned. 

Sincerely, 

WILKINSON BARKER KNAUER, LLP 

By: Lawrence J. Movshin 
Lee J. Rosen 

Attachment 

CC: Kris Monteith, Acting Chief, Enforcement Bureau 
Catherine W. Seidel, Acting Chief, Wireless Telecommunications Bureau 
Tim Ryan, Acting Executive Director, APCO 
Rob Martin, Executive Director, NENA 
James R. Hobson, Counsel for NENA and NASNA 
Steve Marzolf, President, NASNA 

~~ ~~~ 

See Revision of the Commission 's Rules to Ensure Compatibility with Enhanced 91 I Emergency Calling Systems, I 

CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002). 

http://www.wbklaw.com


E911 Status - Quarterly Report 

CC Docket No. 94-102 

November 1,2005 

Summary of Report 
Pursuant to the Order to Stay and the Commission’s Public Notice dated June 6,2003,’ 

American Cellular Corporation (“ACC”), as a Tier I1 carrier, provides this E91 1 Quarterly 
Report (“Report”). The Report provides information on all Phase I and Phase I1 requests 
received by ACC, including the PSAP ID, Name, State, County, Implementation Phase, Air 
Interface, Date PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request, 
Deployed, Date Deployed, Date Projected, Reasons and Comment. Detailed information 
regarding the requests is contained in the attached chart. 

Phase I Service 

ACC has received numerous requests for Phase I services and has activated service in all 
but a very few of these jurisdictions. ACC has worked diligently with its third-party vendor 
Intrado, as well as the public safety community, in coordinating Phase I deployment. ACC 
remains committed to working with its vendors, the PSAPs, and state and local governments, in 
order to deploy Phase I services in the remaining jurisdictions as soon as possible.2 

Phase I1 Service 

A. Deployment Preparation 

ACC is a mid-sized carrier serving predominantly rural and suburban markets in 9 states. 
ACC relied primarily upon a TDMA-based network of base stations and switching equipment, 
but has since completed overlaying its TDMA network with GSWGPRS technology. GSM 
technology is now operational and being used throughout ACC’s network, and all switch 
upgrades necessary to supply Phase I1 services have been completed. 

ACC has executed a contract with Andrew Corporation to provide the Position 
Determining Entity equipment necessary to deploy a Phase I1 network-based location solution. 
ACC has also executed a contract with Polaris Wireless to provide a software solution for E91 1 
Phase 11. ACC considers a market as being E91 1 Phase I1 “deployed” after ACC has completed 
testing of the installed hardware and software with the PSAP to confirm that the PSAP is 
receiving latitude and longitude information in the appropriate format. 

B. Phase I1 Requests 

’ See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, 
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) (“Order to Stay”); Public Notice, “Wireless 
Telecommunications Bureau Standardizes Carrier Reporting on Wireless E9 1 1 Implementation,” DA 03-1 902 (rel. 
June 6,2003). 

Note that ACC acquired numerous Kentucky markets from another carrier, but was not provided the actual date of 
the PSAP request at the time it acquired the markets. Therefore, in lieu of “N/A” as previously used, ACC has 
utilized a date placeholder of 1/1/01 to comply with FCC formatting procedures. ACC completed Phase I 
deployment to those markets some time ago, but ACC has inserted the 1/1/01 date as a proxy to address formatting 
issues raised by Commission staff. 
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During the past quarter, ACC has deployed the necessary software and hardware of the 
network-based Phase I1 solution from Polaris in response to pending requests. ACC has received 
one new request for Phase I1 service since the last quarterly filing from Orange County, NY. 
The status of all requests is detailed in the attachment. 

has requested each of these PSAPs to provide documentation pursuant to the Richardson 
  rite ria.^ Although ACC has not yet received a response to its request from all of these PSAPs, it 
is proceeding in good faith and has signed a contract with Andrew Corporation and Polaris 
Wireless to provide Phase I1 capabilities in all ACC counties. 

To ensure that it may properly prioritize its E91 1 -designated resources, ACC generally 

C. Deployment Issues 

ACC, as a rural carrier, has numerous markets that do not have the cell site density to 
provide accurate Phase I1 information. ACC has recently employed a software based solution 
from Polaris in the vast majority of its markets that ACC hopes will ultimately yield more 
reliable results in these difficult markets. However, ACC may not be able to provide accuracy 
results that satisfy the Commission’s current view of its Phase I1 requirements due to cell site 
configuration problems, especially in markets with only one or two cell sites. Moreover, since 
the filing of the last quarterly report, ACC has learned from the vendor that E91 1 Phase I1 
service will not be available to subscribers using analog service in the Polaris-served markets. 
ACC is currently reviewing other alternatives to provide E9 1 1 Phase I1 to these subscribers. 

For ACC’s hardware-based solution, in order to meet the Commission’s network-based 
accuracy requirements, Andrew Corporation may need to install Angle-of-Arrival (“AOA”) 
antennas at certain cell sites in addition to the Time Difference of Arrival (“TDOA”) equipment 
that will be installed in individual cell sites. ACC has also been informed that installing AOA 
antennas may require tower modifications, lease modifications, and zoning approvals - any of 
which present the potential for delay. 

ACC brought similar matters to the Commission’s attention in its original waiver 
r e q u e ~ t . ~  Accordingly, if necessary, ACC may avail itself of further waiver procedures to 
account for the potential market-specific shortcomings a network-based solution in its rural 
markets may present. The Commission has indicated that it will consider such requests.’ 

As required by the Order to Stay, a copy of this report is being filed with the Chief of the 
Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive 
Directors and Counsels of APCO, NENA, and NANSA. 

Revision of the Commission ’s Rules to Ensure Compatibility with Enhanced E91 I Emergency Calling Systems, 3 

Petition of City of Richardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001). 

See ACC Petition for Waiver of Sections 20.18(e), (0, and (h) of the Commission’s Rules, CC Docket No. 94-102, 4 

at 11-15 (filed Sept. 4,2001). 

See Order to Stay, 17 FCC Rcd at 14853. 
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Reasons 

2 

PSAP PSAP Name 
ID 

2964 Laurel County E9-1-1 
2964 Laurel County E9-1-1 

Comment 

ACC has completed installation of the 
necessary software and hardware of 
the network-based E91 1 Phase II 
solution. PSAP encountered 
technical difficulties with the CPE 
equipment. PSAP has not resolved 
the CPE issue with its vendor. ACC i: 
working with the PSAP to reschedule 
deployment 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase II 
solution for both Barren and Metcalfe 
Counties. Due to the isolation of the 
only site in Metcalfe County from 
other neighboring sites, the Phase I I  
solution continues to experience 
technical difficulties and the network 
occasionally reverts back to Phase I 
when a call is made. 

2868 Barren-Metcalfe E9-1-1 

2868 Barren-Metcalfe E9-1-1 

Y 
N 

Y 

Y 

2923lHart County Dispatch 

11/28/2001 

11/27/2001 

07/27/2005 

- 
- 
'SAP 
State 

- 
KY 
KY 

Nelson 
Nelson 

- 
KY 
KY 
- 1 TDMNGSM 

2 TDWGSM 

- 
KY 
KY 

Rockcastle 
Rockcastle 

Wayne 
Wayne 

- 
KY 
KY 

1 TDMNGSM 
2 TDMNGSM 

1 TDMNGSM 
2 TDMNGSM 

- 
KY 
KY 

Y 
Y 

Y 
Y 

- 
KY 
KY 
- 

09/24/2001 
06/21/2005 

08/29/2001 
07/12/2005 

- 
KY 

Phase 

I I 
larren and Metcalfe 1 TDWGSM 

I I 
Hart 1 I TDMA/GSM 

Date PSAP 
tequest Made 

11/16/2000 
6/30/2004 

1/1/2001 

5/4/2004 

1/1/2001 
10/11/2004 

1/1/2001 
10/11/2004 

1/1/2001 
10/11/2004 

111 /zoo1 
1011 1/2004 

1/1/2001 
611 012004 

1 / l  12001 

Withdrawn 

N 

N 
N 

N 
N 

N 
N 

N 
N 

N 
N 

N 

Deployed I 

11/27/2001 7 
09/24/2001 

07/14/2005 

I 
Y I 08/21/2001 

)ate Projectec 

TBD 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase II 
solution. 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase I1 
solution. 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase I I  
so I uti o n . 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. Due to the isolation of this 
site from other neighboring sites, the 
Phase II solution continues to 
experience technical difticulties and 
the network occasionally reverts back 
to Phase I when a call is made. 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. ACC records reflect that 
PSAP never provided necessary 
Richardson documentation. 

1 
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PSAP 
State 

PSAP County Implementation Air Interface Date PSAP 
Phase Request Made 

KY Hart 2 TDMNGSM 10/11/2004 Y 07/27/2005 ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase II 

2869 
2869 

solution. 
Bath County Dispatch KY Bath 1 TDWGSM 1/1/2001 N Y 06/05/2001 
Bath County Dispatch KY Bath 2 TDWGSM 10/1 112004 N Y 07/21/2005 ACC has completed deployment of 

the necessary software and hardware 
of the network-based E911 Phase II 

KY 
KY 

Lewis 1 TDWGSM 1/1/2001 N Y 06/05/2001 
Lewis 2 TDWGSM 10/11/2004 N Y 07/06/2005 

I I I I I I I I Isolution. 

I I I 
29721Lincoln County 9-1-1 l K Y l  Lincoln 1 
29721Lincoln County 9-1-1 Lincoln I 2 

Isolution. 
TDMNGSM I 1/1/2001 I I N 1  Y I 05/31/2001 I I I 
TDMNGSM I 10/11/2004 I Y I 07/19/2005 I IACC has completed deployment of 

3023 
3023 

Russell County Dispatch KY Russell 1 TDMNGSM 
Russell County Dispatch KY Russell 2 TDWGSM 

2879 
2879 

2860 
2860 

Burkesville Police Department KY Cumberland 1 TDMNGSM 1/1/2001 N Y 
Burkesville Police Department KY Cumberland 2 TDWGSM 10/11/2004 N Y 

Albany Police Department KY Clinton 1 TDMNGSM 1/1/2001 N Y 
Albany Police Department KY Clinton 2 TDMNGSM 10/11/2004 N Y 

I Isolution. 

I I I Isolution. 

2997 
2997 
2979 
2979 

Mt Sterlina Police Department 
Mt Sterling Police Department 
Madison County E9-1-1 
Maoison County E9-1-1 

DeDloved I Date 1 Date Proiectedl Reasons IComment 

Withdrawn 

T 
I I I 

28981Danville-Boyle County 9-1-1 Center l K Y l  Boyle I 1 I TDMNGSM 1 8/17/2000 I I N 1  Y 
28981Danville-Boyle County 9-1-1 Center Boyle 2 I TDMNGSM I 6/15/2004 I Y 

Isolution. 

IACC has completed deployment of 
08/14/2001 I I I 
06/21/2005 I 

I I the necessary software and hardware I of the network-based E911 Phase II 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase II 

I 
29901Menifee County Fire Dispatch 
29901Menifee County Fire Dispatch 

I I  I I the necessary software and hardware 
of the network-based E911 Phase II 

the necessary software and hardware 
of the network-based E911 Phase II 

I I Isolution. 
05/18/2001 I I 
07/14/2005 I I IACC has completed deployment of 

1/1/2001 
10/11/2004 

I the necessary software.and hardware 
of the network-based E91 1 Phase II I 

I I Isolution. 
05/18/2001 I I 
07/26/2005 I I IACC has COmDleted installation of the 

I necessary soitware and hardware of I the network-based E91 1 Phase II I 

I I  I I necessary software and hardware of I the nehvork-based E91 1 Phase II 

I I  the necessary software and hardware 
of the network-based E91 1 Phase II 

I I solution. 
noiioimni I 
I". 

07/19/2005 
07/13/2001 
07/19/2005 ACC has completed deployment of 

the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. ACC records reflect that 
PSAP never provided necessary 
Richardson documentation. 

29941Morehead Police Department KY I Morehead/Rowan I 1 I TDMNGSM I 11/9/2001 I I N 1  Y 

2 
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Reasons 

1, 2 

- 
'SAP 
ID 

- 
2994 

- 
2859 
2859 

- 
2992 
2992 

- 
2884 
2884 
- 

- 
2924 
2924 
- 

- 
3017 
3017 

- 
292C 
292c 

- 
296: 

Comment 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase II 
solution. 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. 

During testing, ACC and the PSAP 
encountered technical difficulties with 
LEC's selective router that both 
parties are working to resolve. Prior 
to encountering LEC problems, PSAP 
agreed in writing to alternative 
deployment schedule, ACC records 
reflect that PSAP never provided 
necessary Richardson dowmentatior 

2 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase II 
solution. 

PSAP communicated that it would no1 
be ready to accept Phase II 
information until September 2005. 
ACC has completed installation of the 
necessary software and hardware of 
the network-based E911 Phase II 
solution. ACC will coordinate with 
PSAP once the PSAP installs the 
necessary equipment. PSAP 
continues to be unable to display call 
type and cannot tell when call goes tc 
Phase II. PSAP will be contacting its 
CPE Vendor. ACC and PSAP will 
work to reschedule testing once the 
PSAP rectifies the problem. 

- 
Invalid leployed 

- 
Y 

- 
Y 
Y 

Lir Interlace Date 
Deployed 

PSAP Name 

orehead Police Department 

PSAP County Date PSAP 
3equest Made 

late PSAP 
Request 
iithdrawn 

mplementation 
Phase 

2 

ate Projectec 
Peauest 

MoreheadlRowan 1DMNGSM 37/19/2005 05/21/2002 

dair County 9-1-1 Center 
dair County 9-1-1 Center 

Adair 
Adair 

rDMNGSM 
1DMNGSM 

7/2/2001 
3/24/2004 

12/06/2001 
17/20/2005 

1 
2 

N 
N 

- 
N 
N 

- 
N 
N 

Y 
N 

- 
Y 
N 

- 
Y 
Y 

Monroe 
Monroe 

1DMNGSM 
TDMNGSM 

lonroe Counw Ambulance and 9-1 -1 Centt 
lonroe County Ambulance and 9-1-1 Centt 

ampbellsv Ile 9-1-1 Communications 
ampbellsvilie 9-1-1 Commdnications 

1/4/2001 
5/20/2004 

33/21/2002 1 
2 TED 

Taylor 
Taylor 

1DMAlGSM 
TDMNGSM 

12/4/2000 
4/15/2004 

03/22/2002 1 
2 TED 

software has not been installed. ACC 
will coordinate with PSAP once PSAP 
installs the necessary equipment. 
Dobson vendor is sending Phase I 
information to the PSAP, but the rebic 
feature between the LEC and PSAP i: 
not functioning. 

Mercer 
Mercer 

Pulaski 
Pulaski 

1DMAlGSM 
1DMAlGSM 

TDMNGSM 
TDMNGSM 

arrodsbum Police Department 
arrodsburg Police Department 

4/30/2001 
3/23/2004 

7/17/2000 
6/21/2004 

05/01/2002 
07/14/2005 

12/05/2001 

1 
2 

N 
N 

- 
N 

N 

- 
N 

Y 
N 

- 
Y 

Y 
y 

- 
Y 

ulaski County 9-1-1 
ulaski County 9-1-1 

1 
2 TED 

nderson Countv Ambulance Service 
'ardin County 9-1-1 
ardin County 9-1-1 

Anderson 
Hardin 
Hardin 

1 

2 
the necessary sofhvare and hardware 
of the network-based E91 1 Phase II 

arue Countv Dispatch Larue TDMNGSM 7/17/2000 1 12/19/2001 

3 
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Invalid 
Request 

N 

N 
N 
N 

N 
N 

N 
N 

N 

N 

3456 Marquette County Central Dispatch c 

Deployed Date Date Projected 
Deployed 

Y 10/31/2005 

Y 0711912005 
Y 07/19/2005 
Y 10/31/2005 

Y 07/19/2005 
Y 1013112005 

Y 02/21/2002 
Y 07/07/2005 

Y 08/11/2005 

Y 02/21/2002 33691Dickinson Countv Sheriffs Ofice I MI 

Reasons PSAP County 

Ritchie 

Comment 

ACC has completed installation of the 
necessary software and hardware of 
the network-based E911 Phase II 
solution. Through its third-party 
vendor Intrado, ACC has completed 
testing to demonstrate to the PSAP 
that lat and long information is being 
transmitted in the appropriate format. 
PSAP agreed in writing to alternative 
deployment schedule. Due to the 
isolation of this site from other 
neighboring sites, the Phase II 
solution continues to experience 
technical difficulties. and the network 
occasionally reverts back to Phase I 
when a call is made. 

Barbour 
Lewis 
Lewis 

Gilmer 
Gilmer 

Marquette 
Marquette 

Marquette 

Dickinson 

Implementation 
Phase 

2 

1 
1 
2 

\ir Interlaci 

rDMAlGSM 

TDMA/GSM 
TDMAlGSM 
TDWGSM 

TDMNGSM 
TDMAlGSM 

TDWGSM 
TDMA 

GSM 

TDMA/GSM 

Date PSAP 
Request Made 

3/18/2004 

6/8/2004 
1011 312004 
1011 312004 

1011 312004 
1011 312004 

4/30/2001 
1 /28/2004 

1 /28/2004 

4/30/2001 

late PSAP 
Request 
Withdrawn 

ACC completed deployment of Phase 
I and also completed installation of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. Through its third-party 
vendor Intrado, ACC has completed 
testing to demonstrate to the PSAP 
that 1 and long information is being 
transmitted in the appropriate format. 

ACC completed deployment of Phase 
I and also completed installation of 
the necessary software and hardware 
of the network-based E91 1 Phase I1 
solution. Through its third-party 
vendor Intrado, ACC has completed 
testing to demonstrate to the PSAP 
that lat and long information is being 
transmitted in the appropriate format. 
Due to the isolation of this site from 
other neighboring sites, the Phase II 
solution continues to experience 
technical difficulties and the network 
occasionally reverts back to Phase I 
when a call is made. 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. 
ACC has completed installation of the 
necessary software and hardware of 
the network-based E911 Phase II 
solution. ACC encountered technica 
issues that it resolved and has 
completed deployment. 

7 
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3464 

State 

Menominee County Central Dispatch MI 

3369 Dickinson County Sheriffs Office MI 

3369 Dickinson County Sheriffs Office MI 

3422 Iron County 9-1-2 MI 

3516 Ontonagon County Sheriffs office MI 

3433 Keweenaw Countv Sheriffs office 
3433 Keweenaw County Sheriffs office 

MI 
MI 

3433 Keweenaw County Sheriffs Office MI 

341 3 Houghton County Central Dispatch MI 

Phase 

Dickinson 

Dickinson I 
Menominee TDWGSM 
Menominee 1 
Menominee I 

TDMNGSM 

Ontona on TDMNGSM 
0 n t o n a g o n M 
0 n t o n a g o n 7-r 
Keweenaw T 
Houghton I 
Baraga I 1 I TDWGSN 
Baraga 2 TDWGSN 

Baraga TDWGSN I 
I I 

Gogebic I 1 I TDMNGSN 

Withdrawn 

1 /29/2004 l-t 
1 /20/2004 I 
4/30/2001 
4/23/2004 I 
4/23/2004 

4/30/2001 
11/1 5/2004 

11/15/2004 

4/30/2001 
1/6/2004 

1/6/2004 

I I 

9/19/2003 N 

2/24/2003 I I N  

- 
leployec 

Y 

- 
Y 

Y 
Y 

- 
Y 

- 
Y 
Y 

- 
Y 

- y 
Y 

- 
Y 

- 
Y 
Y 

- 
Y 

- 
Y 
Y 

- 
Y 

- 
y 

Y 

- 
Y 

- 
Y 

Deployed 

07/12/2005 7 
07/14/2005 

02/25/2002 
07/12/2005 

07/14/2005 

02/27/2002 
07/12/2005 

07/14/2005 

10/02/2003 
06/23/2005 

07/14/2005 

09/30/2003 
07/17/2005 

07/14/2005 

of the network-based E91 1 Phase II 
solution. 
ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase II 
solution. 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase II 
solution. 
ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase I1 
solution. 
ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. 
ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase II 
solution. 
ACC has completed deployment of 
the necessary software and hardware 
of the network-based E911 Phase II 
solution. 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. 
ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 
solution. 

ACC has completed deployment of 
the necessary software and hardware 
of the network-based E91 1 Phase II 

ACC has completed deployment of 
the necessary software and hardware 
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Date Projected PSAP Name P Reasons Comment 

3596 Aitkin Comty Sneriffs office 
3596 Aitkin CoLnty Sheriffs mce 
3596 Aitkin County Sheriffs Offce 

3600 Becker County Sheriffs Office 
3600 Becker County Sheriffs office 
3600 Becker County Sheriffs Office 

3601 Beltrami County Law Enforcement Center 
3601 Beltrami County Law Enforcement Center 
3601 Beltrami County Law Enforcement Center 

3610 Carlton County Sheriffs mice 
3610 Carlton County Sheriffs Office 
3610 Carlton County Sheriffs office 

3648 
3648 
3648 

3612 Cass County Sheriffs Office 
3612 Cass County Sheriffs Office 
3612 Cass County Sheriffs Office 

3620 Crow Wing Counlv Sheriffs Office 
3620 Crow Wing County Sheriffs Office 
3620 Crow Wing County Sheriffs Office 

3623 Douglas County Sheriffs Office 
3623 Douglas County Sheriffs Office 
3623 Douglas County Sheriffs Wice 

Koochiching County Sheriffs Office 
Koochiching County Sheriffs Office 
Koochiching County Sheriffs Office 

TDMA 
GSM 

TDWGSM 

TDMA 
GSM 

I 
36501Lake Comty Sheriffs OKce 
36501Lake County Sheriffs office 

3596). 
1/31/2001 N Y 03/23/2004 
1/31/2001 N Y 11/22/2004 
3/1/2002 N Y 08/25/2005 See comment for Aitkin, MN (PSAPID 

1/31/2001 N Y 04/31/2002 
1/31/2001 N Y 11/30/2004 

3596). 

Phase 

MN 
MN 
MN 

Gogebic 

Gogebic 

Koochiching 1 
Koochiching 1 
Koochiching 2 

Beltrami 
Beltrami 
Beltrami 

Carlton 
Carlton 
Carlton 

MN CrowWin 
Crow Win 

MN CrowWing 

MN Douglas 1 
MN Douglas 1 
MN Douglas 2 

Grant 
Grant 

MN Grant 

Hubbard 
Hubbard 
Hubbard 

ltasca 
ltasca 
ltasca 

Kanabec 
MN Kanabec 
MN Kanabec 

I I 
MN I Lake 1 
MN I Lake I 1 

4ir Interface 

TDMA 

GSM 

Withdrawn 

Deployed Date 
Deployed 

07/1 2/2005 

07/18/2005 

TDMA [ 1/31/2001 I I N 1  Y I 03/20/2003 I I I 
GSM I 1/31/2001 I I N 1  Y I 11/22/2004 1 

TDWGSM I 3/1/2002 I I N 1  Y I 08/19/2005 1 I IPSAP aqreed in writing to alternative 
deployment schedule.-ACC has 
completed installation of the 
necessary software and hardware of 
the network-based E91 1 Phase II 

TDMA 
GSM 

TDWGSM 

TDMA 
GSM 

TDWGSM 

3596). 
1 /31/2001 N Y 07/08/2002 
1/31/2001 N Y 11/23/2004 
3/1/2002 N Y 08/18/2005 See comment for Aitkin. MN (PSAPID 

1/31/2001 N Y 03/23/2004 
1/31/2001 N Y 11/22/2004 
3/1/2002 N Y 08/23/2005 See comment for Aitkin. MN (PSAPID 

3596). 

3596). 
TDMA 1/31/2001 N Y 07/12/2002 
GSM 1/31/2001 N Y 11/22/2004 

TDMNGSM 3/1/2002 N Y 08/24/2005 See comment for Aitkin. MN (PSAPID 
, F U ,  
“dd.2,. 

TDMA 1/31/2001 N Y 07/03/2002 
GSM 1/31/2001 N Y 05/19/2005 

TDMNGSM 3/1/2002 N Y 08/22/2005 See comment for Ailkin, MN (PSAPID 
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I PSAP I PSAP Name 

I ID I 
PSAP PSAP County I ImDlementation I Air Interface 
State I . Phase I 

3/1/2002 N 
I I I I I 

36501Lake County Sheriffs Office I MN I Lake 2 I TDMPJGSM 

05/06/2002 
1 1/22/2004 
08/23/2005 

nwi 7nnna 

~~ ~ 

3667 Mille Lacs County Sheriffs Office MN Mille Lacs 1 
3667 Mille Lacs County Sheriffs Office MN Mille Lacs 
3667 Mille Lacs County Sheriffs Office MN Mille Lacs TDMNGSM 

3596). 

See comment for Aitkin, MN (PSAPID 
3596). 

3685 Morrison Co-nty Sherlffs Office MN Morrison TDMA 
3685 Morrison County Sheriffs Office MN Morrison I GSM 
3685 Morrison County Sheriffs Office MN Morrison 2 TDMNGSM 

11/22/2004 
08/18/2005 

06/18/2002 
09/29/2005 

3724 Sw,ft County Sheriffs Offqce MN swift 1 TDMA 
3724 Swdt County Sheriffs office MN swift 1 GSM 
3724 swift County Sheriffs office MN swift 2 TDMNGSM 

See comment for Aitkin. MN (PSAPID 
3596). 

ACC has completed deployment of 

3726 Todd County Sher.ffs Offm MN Todo 1 TDMA 
3726 Todd County Sherrffs Off~ce MN Toad 1 GSM 
3726 Todd County Sheriffs Offce MN Todd 2 TDMPJGSM 

2788 

3730 Wadena County Sheriffs office MN Wadena 1 TDMA 
3730 Wadena County Sheriffs office MN Wadena 1 GSM 
3730 Wadena County Sheriffs office MN Wadena 2 TDMPJGSM 

3737 Wilkin County Law Enforcement Center MN Wilkin 1 TDMA 
3737 Wilkin County Law Enforcement Center MN Wilkin 1 GSM 
3737 Wilkin County Law Enforcement Center MN Wilkin 2 TDMNGSM 

Montgomew County Sheriffs Off~ce US Montgomery 1 TDMNGSM 

Withdrawn 

Invalid 
Request 

1/31/2001 
1/31/2001 
3/1/2002 

1/31/2001 
1/31/2001 
3/1/2002 

1/31/2001 
1/31/2001 
3/1/2002 

1/31/2001 
1/31 12001 
3/1/2002 

1/31/2001 
1 /31/2001 
3/1/2002 

N 
N 
N 

1/31 12001 
1/31/2001 
3/1/2002 

1 /31/2002 
1/31/2002 
3/1/2002 

1/31 12001 
1/31/2001 
3/1 /ZOO2 

1/31/2001 
1/31/2001 
3/1/2002 

1/31/2001 
1 /31/2001 
3/1/2002 

1/31 /ZOO1 
1 /31 /ZOO1 
3/1 /ZOO2 

3/1/2002 
3/1/2002 T 
7/15/2002 I I N  

10 

leployed 

Y 

Y 
Y 
Y 

Y 
Y 
Y 

Y 
Y 
Y 

Y 
Y 
Y 

Y 
Y 
Y 

Y 
Y 
Y 

Y 
Y 
Y 

Y 
Y 
Y 

Y 
Y 
Y 

Y 
Y 
Y 

Y 
Y 
Y 

Y 
Y 
Y 

Y 
Y 

Y 

Date Date Projected Reasons IComment 

Deployed I I 
08/24/2005 

02/18/2003 
11/22/2004 
08/17/2005 

See comment for Aitkin, MN (PSAPID 

See comment for Aitkin, MN (PSAPID 
3596). 

03/18/2003 I I 
11/22/2004 I 
08/22/2005 I I See comment for Aitkin, MN (PSAPID 

See comment for Aitkin, MN (PSAPID 
3596). 

02/19/2003 
1 1  /22/2004 
08/18/2005 

02/13/2003 
11/30/2004 
09/02/2005 

See comment for Aitkin, MN (PSAPID 

See comment for Aitkin. MN IPSAPID 

021 7/2003 
11/22/2004 
09/02/2005 

09/23/2003 

08/23/2005 

See comment for Aitkin. MN (PSAPID 

See comment for Aitkin, MN (PSAPID 

1 1  /22/2004 
08/23/2005 

05/06/2002 
11/22/2004 
08/17/2005 

n m m n n a  

See comment for Aitkin. MN (PSAPID 

See comment for Aitkin, MN (PSAPID 

I 
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07/19/2005 
05/28/2004 
04/19/2005 

PSAP PSAP Name 
ID 

2788 Montgomery County Sheriffs office 

5197 Schoharie Countv Sheriffs Department 
5197 Schoharie County Sheriffs Department 

so I uti o n . 

ACC has completed deployment of 

5197 Schoharie Countv Sheriffs Department 
5197 Schoharie Countv Sheriffs Department 
5197 Schoharie County Sheriffs Department 

NY 5220 Ulster County Emergency Communication 1 Ulster 2 

9512 Orange Countv Emergency Services 
9512 Orange County Emergency Services 
5068 Dutchess County Sheriffs Department 
5068 Dutchess County Sheriffs Department 
7458 Marinette County 

7458 Marinette County 2 

State Phase 

be installed until March 31, 2006, but 
ACC will coordinate with PSAP once 
PSAP installs necessary equipment. 

PSAP communicated to ACC that it 
will not be ready to receive Phase II 
information. PSAP equipment will not 
be installed until March 31, 2006, but 
ACC will coordinate with PSAP once 
PSAP installs necessary equipment. 

KS I Montgomery I 2 

Withdrawn 

TDMNGSM 7/15/2002 

11/4/2002 

07/29/2004 

_I 

rDWGSM 01/18/2005 I 

- 
Invalid 
?equest 

- 
N 

- 
y 
1 

N 

- 
N 
N 

- 
N 
N 
N 

- 
N 

- 
N 
1 

N 
1 

N 

N 

Ieployed 

Y 

Y 
Y 

N 
Y 
Y 

Y 
Y 

Y 
Y 
Y 

Y 

N 

and hardware of the network-based 
E911 Phase II solution. 

of the network-based E91 1 Phase II 

I I the necessary software and hardware 
lof the network-based E91 1 Phase II I 

07/20/2005 
solution. 
ACC has completed deployment at 
existing sites of the necessary 
software and hardware of the network 
based E911 Phase II solution. ACC ii 
adding additional sites to its current 
deployment; and through its third- 
party vendor Intrado. ACC has tested 
to demonstrate to the PSAP that 
latitude and longitude information is 
being transmitted in the appropriate 
format and continues to work to 
improve accuracy. 

04/05/2005 

08/12/2004 
04/11/2006 

01/12/2006 
PSAP communicated to ACC that it 

-r 
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1,4 

1. 4 

1 ,4  

- 
PSAF 

ID 

- 
745 

- 
745 

- 
752 

- 
752 

- 
2 
2 

these LEC issues. 
See Lincoln County Phase I. ACC is 
waiting on the necessary LEC 
facilities to be deployed for Phase I 
and will install Phase I I  following 
deployment of Phase I. 
ACC is still awaiting delivery of the 
necessary trunk facilities and expects 
to deploy upon their arrival. The 
PSAP has been informed in writing of 
these LEC issues. 
See Vilas County Phase I. ACC is 
waiting on the necessary LEC 
facilities to be deployed for Phase I 
and will install Phase II following 
deployment of Phase I. 

PSAP Name 
State Phase 

incoln County Sheriffs Department Lincoln TDWGSM 

incoln County Sheriffs Department 

Mas County Sheriffs Department 

WI Lincoln 2 TDMAlGSM 

WI Vilas 1 TDMNGSM 

Mas County Sheriffs Department 

iawer County Sheriffs Department I WI I Sawer I 1 I TDMNGSM 
;awer County Sheriffs Department I WI I Sawver 2 I TDMAlGSM 

WI Vilas 2 TDWGSM 

Date PSAP 
Request Made 

0111 9/2005 

01/19/2005 

04/14/2005 

0411 412005 

07/18/2005 
07/18/2005 

Date PSAP Invalid 
Request Request 

Withdrawn -r 
1 

J- 
N 
N 

Deployed 
)ate Projectec 

11/15/2005 

11 /15/2005 

11/17/2005 

11/17/2005 

01/18/2006 
01/18/2006 

ACC is still awaiting delivery of the 
necessary tNnk facilities and expects 
to deploy upon their arrival. The 
PSAP has been informed in writing of 

I 
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AFFIDAVIT OF RONALD L. RIPLEY 

I, Ronald L. Ripley, do hereby declare that the following is true and accurate: 

I am an officer of American Cellular Corporation (“ACC”). 

I have reviewed the ACC E9 1 1 Quarterly Report (“Report”) and to the best of my 
knowledge, information, or belief, all of the informatio 
accurate. 

Ronald L. Ripley 
Senior Vice President & 
General Counsel 

Executed on: 



I, LaVon E. Nickens, hereby certify that on the lSf day of November 2005, copies of the 
foregoing “E91 1 Quarterly Report” have been served by first class mail, postage prepaid to the 
following : 

Kris Monteith Catherine W. Seidel 
Acting Bureau Chief Acting Bureau Chief 
Enforcement Bureau Wireless Telecommunications Bureau 
Federal Communications Commission Federal Communications Commission 
445 12fh Street, S.W., Room 7C-485 445 lTh Street, S.W. 
Washington, D.C. 20554 Washington, D.C. 20554 

Tim Ryan 
Acting Executive Director, APCO 
APCO International, Inc. 
World Headquarters 
35 1 N. Williamson Blvd. 
Daytona Beach, FL 321 14 

Steve Marzolf 
President, NASNA 
VITADivs. Public Safety Cmn. 
110 S. 7th St., Su. 100 
Richmond, VA 23219-3931 

Rob Martin James R. Hobson 
Executive Director 
National Emergency Number Association 
4350 North Fairfax Drive 
Suite 750 Washington, D.C. 20036 
Arlington, VA 22203 

Counsel for NENA and NASNA 
Miller & Van Eaton 
1155 Connecticut Avenue, N.W. 

/s/ LaVon E. Nickens 
LaVon E. Nickens 


